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Preliminary Cost Estimate for RFQ for Rare Isotope Accerator Facility

58.3 Mhz RFQ for Full Energy Linac

RFQ Construction 4100.00
Mechanical Systems
| 1/RFQ Vane Subassemblies | 140.00  640.00 780.00
3|Vacuum Chamber and Structural Enclosure 100.00, 370.00 470.00
4|Vacuum Pumping and Diagnostics 260.00 55.00 315.00 .
5|Mechanical Subsystems 160.00,  120.00 280.00
5|Performance verification of mechanical subsystems 0.00 60.00 60.00 2
6|RF Subsystems | 145.00 0.00 145.00 .
Mechanical Construction Subtotal 2050.00
7|Mechanical Systems EDI 2050.00 2050.00




